Capital Projects
March 2015

PROJECT Poplar Road Safety Improvements - Phases | & 2

Descriotion Safety improvements on Poplar Road north between Warrenton Road (US-17) and Kellogg Mill Road. Phase 2
P is a 2008 Transportation Bond Referendum Project.

Budget Amount | $4,400,000

Projected October 2016

Completion Date

The Board awarded the construction and construction engineering contracts for Phases | and Il. Construction

Recent Activity will begin this Spring.

PROJECT Mountain View Road Safety Improvements - Phase Il - Extension

Description From Rose Hill Farm Drive (SR-1245) to the intersection of Pickett Lane - Project Length = 0.6 Miles.
Budget Amount $2,650,000

Projected

Completion Date

March 2016

Recent Activity Construction began including erosion control installation and initial site clearing activities.

PROJECT Wayfinding Signs System - Phase Il

Descriotion Working with Economic Development to place trailblazer signs throughout the County. Installation of gateway
P signs is complete.

Budget Amount | @ $296,000 for Engineering

Projected

Completion Date October 2015

Recent Activity VDOT permits to install signs are under review. Bids will go before the Board for consideration this Spring.

PROJECT Belmont-Ferry Farm Trail Section 4

Description Trail from Pratt Park to SR-3 at Chatham Bridge.

Budget Amount | Estimated at $390,000

Projected

Completion Date December 2016

Recent Activity County held a public hearing on March 9t.
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PROJECT

Embrey Mill Park & Jeff Rouse Swim and Sport Center

Embrey Mill Park, a 2009 Parks and Recreation Bond Referendum project, a multi-field, rectangular athletic
field complex and the Jeff Rouse Swim and Sport Center, an indoor recreation facility. 76,000 square feet,

Description three pools, one is 50 Meters X 25 Yards to accommodate high level championship swim meets, space for
fitness equipment, aerobics, spinning, 2 basketball courts and classrooms.

Budget Amount | $26,100,000

Projected November 2015

Completion Date

Phase 1 of the project site is complete. Contracts are being processed. NTP was issued March 2,

Recent Activity Mobilization will occur in late March / early April. A public hearing will be held on March 17t for a lease of the
indoor center.

PROJECT Woodstream Trail to Smith Lake Park

Description Construction of Trail from Woodstream Community to Smith Lake Park.

Budget $685,000

Projected September 2015

Completion Date

Infrastructure plans have been approved. The Board approved the construction contract award at its February

Recent Activity 24" meeting. Staff is working on the contracts.
2008 Transportation Bond Referendum Projects Underway Below - February 2015

PROJECT Mountain View Road Safety Improvements - Phase |

. From 0.25 miles west of Joshua Road (SR-643) to Rose Hill Farm Drive (SR-1245) - Project Length = 1.3
Description Miles
Budget Amount | $7,550,000
Projected
Completion Date December 2015
Recent Activity Construction continues, including installation of waterlines and driveway culverts.
PROJECT Brooke Road Safety Improvements
Description Safety improvements on Brooke Road between Eskimo Hill Road and Stagecoach Road.
Budget Amount $6,500,000
Projected

Completion Date

June 2016

Property acquisition efforts continue. County staff attended a meeting organized by the Northern Virginia

Recent Activity Conservation Trust to discuss the project with affected property owners.

PROJECT Poplar Road & Mountain View Road Intersection Safety Improvements Design - Phase lll

Description From the intersection of Poplar Road and Mountain View Road 0.09 miles north and 0.27 miles south along
Poplar Road and 0.1 miles east along Mountain View Road - Project Length = 0.46 Miles.

Budget Amount | $1,500,000

Projected

Corjnpletion Date October 2016

Recent Activity

Right-of-way plans are approved by VDOT and property acquisition efforts have commenced.
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PROJECT

Garrisonville Road Widening

Public-Private Transportation Act (PPTA) and 2008 Transportation Bond Referendum project. Garrisonville
Road (SR-610) from Onville Road (SR-641) to Eustace Road (SR-751). Improve this link to a six-lane wide

Description road. A5 wide sidewalk on each side of the road to provide safe pedestrian accommodations - Project Length
@ 1.0 Miles.

Budget Amount | $13,765,478

Recent Activity Right-of-way plan review continuing with VDOT.

PROJECT Truslow Road Reconstruction
Public-Private  Transportation Act (PPTA) and 2008 Transportation Bond Referendum project.

Descrition Improvements are between Berea Church Road (SR-654) and Plantation Drive (SR-1706). A new roadway

P alignment will be constructed approximately 200" south of existing Truslow Road in order to eliminate the

sharp curves and avoid residential relocations.

Budget Amount $6,267,056

Projected

Completion Date January 2016

Recent Activity Right-of-Way acquisition for all impacted properties has commenced.
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